

COLORADO FY06 WRP IMPLEMENTATION SCHEDULE*

<u>Task</u>	<u>Target Date</u>
<ul style="list-style-type: none"> ♦ <u>FY05 Application Period Cut-Off Date</u> <ul style="list-style-type: none"> ▪ First Cut-Off date for Applications - Additional cut off dates will be established as needed. 	December 16, 2005
<ul style="list-style-type: none"> ♦ <u>District Conservationist:</u> <ul style="list-style-type: none"> ▪ Complete application packages in coordination with the WRP application team in your area ▪ Coordinate with FSA to certify AGI compliance ▪ Send packages to State Office with a copy to the ARC-P 	February 17, 2006
<ul style="list-style-type: none"> ♦ <u>State Office Program Manager/Specialist:</u> <ul style="list-style-type: none"> ▪ Letters of tentative acceptance and Notice of Intent to Continue mailed to applicants 	March 3, 2006
<ul style="list-style-type: none"> ♦ <u>State Office Program Manager/Specialist:</u> <ul style="list-style-type: none"> ▪ Solicit and order appraisals 	March 3, 2006 to March 24, 2006
<ul style="list-style-type: none"> ♦ <u>District Conservationist and WRP Team:</u> <ul style="list-style-type: none"> ▪ Complete final restoration and management plan, and submit to ARC-P for review 	February 17, 2006 to March 24, 2006
<ul style="list-style-type: none"> ♦ <u>Area Resource Conservationist for Programs (ARC-P):</u> <ul style="list-style-type: none"> ▪ Review final restoration and management plan, and forward to the State Office Program Manager by 	March 24, 2006 to March 31, 2006
<ul style="list-style-type: none"> ♦ <u>State Office Program Manager/Specialist:</u> <ul style="list-style-type: none"> ▪ Complete and mail Option Agreements to Purchase 	April 10, 2006 to May 12, 2006
<ul style="list-style-type: none"> ♦ <u>State Office Program Manager/Specialist:</u> <ul style="list-style-type: none"> ▪ Solicit and order legal land surveys 	April 24, 2006 to June 30, 2006
<ul style="list-style-type: none"> ♦ <u>State Office Program Manager/Specialist:</u> <ul style="list-style-type: none"> ▪ Complete and mail Option to Purchase Agreement Amendments 	June 30, 2006 to August 15, 2006
<ul style="list-style-type: none"> ♦ <u>State Office Program Manager/Specialist:</u> <ul style="list-style-type: none"> ▪ Order Title Commitment Policy from closing agent 	Within 10 days of receipt of Amended Option
<ul style="list-style-type: none"> ♦ <u>District Conservationist:</u> <ul style="list-style-type: none"> ▪ Complete LTP- 23 and send to the State Office Program Manager 	Within 5 days of receiving Title Commitment Policy
<ul style="list-style-type: none"> ♦ <u>State Office Program Manager/Specialist:</u> <ul style="list-style-type: none"> ▪ Issue final closing instructions to closing agent 	Within 5 days of receipt of PTO
<ul style="list-style-type: none"> ♦ <u>District Conservationist:</u> <ul style="list-style-type: none"> ▪ Complete LTP-22 Final Use and Consent and send to the State Office Program Manager 	Within 5 days of request from SO Program Mgr
<ul style="list-style-type: none"> ♦ <u>State Office Program Manager/Specialist:</u> <ul style="list-style-type: none"> ▪ Complete closing process ▪ Complete easement payment application and initiate action with FNM 	Within 14 days of receiving LTP-22 (September 20, 2006)

* Subject to change or modification as determined by the CO NRCS State Conservationist